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Dear Committee Member:

This letter summarizes the November 9th and 10th meetings of
the Jackpile-Paguate Technical Committee. Attached are lists
of the persons who attended the meeting.

All of the issues on which a disagreement exists between the
Pueblo of Laguna and Anaconda Minerals Company were discussed
at these meetings, and the following are the positions of each
party:

ENVIRONMENTAL MONITORING PROGRAM:

The Pueblo concurred in the monitoring program proposed by
Anaconda, with the following exceptions:

1. At least one air quality monitoring station should be installed
on the southern side of the mine, to measure total suspended

particulates (TSP). The data would be collected in accordance with
the procedures established by the U. S. Envirommental Protection
Agency (EPA), and would allow direct correlation to EPA's TSP
standards.

2. Water monitoring wells should be placed in the pits after they
have been backfilled.

3. An airborne gamma survey of the disturbed areas should be conducted
after all earth-moving has been completed.

4. The Pueblo wants Anaconda to monitor the site for ten years after

revegetation has been completed, unless a technical justification
can be found to reduce this period.
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DISPOSITION OF RAIL SPUR:

Anaconda plans to remove the spur and reclaim the disturbed acreage.
The Pueblo wants the spur left intact for their future use. The

Department of the Interior (DOI) cannot Support the transfer of a
known hazard to the Pueblo, and would, therefore, require that the
Quirk Loading Dock and the small radioclogical hot spots along the

spur be removed before ownership of the spur could be transferred
to the Pueblo.

DISPOSITION OF MINE BUILDINGS AND EQUIPMENT:

Anaconda plans to leave only those buildings on Lease Number 4.
The Pueblo has provided Anaconda with a list of the buildings and
equipment that they want left intact after reclamation has been
completed. Anaconda has not responded to this letter.

STABILIZATION OF ARROYO HEADCUTS: 3

Anaconda and the Minerals Management Service (MMS) have small technical
disagreements on which methods would be the most effective in stabilizing
arroyo headcuts. The Pueblo will rely on the MMS and Anaconda to work
these out.

STABILIZATION OF THE RIO MOQUINO:

Anaconda proposed to remove all waste that lies within 200 feet® of the
center of the Rio Moquino. In addition to these efforts, the Pueblo
wants Anaconda to construct a permanent base (perhaps a cement bridge
with culverts) Iimmediately above the Rio Moquino's confluence with

the Rio Paguate, and to make a one~time payment to the DOI for use in
maintaining the chamnel of the Rio Moquino.

STABILIZATION OF WASTE PILE SLOPES:

The Puebleo wants all slopes to be no greater than 3:1. This includes
slopes Inside and outside of the pits. The slopes proposed by Anaconda
vary between 1:1 and 3:1, with an approximate average of 2.5:1.
Anaconda also proposes to construct terraces and drop structures on
some slopes.

AMOUNT OF TOP SOIL ON WASTE DUMPS:

Anaconda proposes to place one foot of topsoil on all waste dumps.
The Pueblo will concur in Anaconda's proposal, unless the MMS can
provide a technical justification for increasing this thickness.
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DISPOSITION OF MESITA RESERVOIR:

; i for Mesita R . The

Pueblo wants Anaconda to complete a well, suitable for irrigation
purposes, as compensation for the mining operation's impacts on Mesita
Reskrvoir.

POST-RECLAMATION GRAZING MANAGEMENT:

It is Anaconda's position that they would not be liable for the success
of revegetation if the site is grazed prior to their final release from
the site. The Pueblo wants Anaconda to fence the entire site, and to
hire appropriate personnel to prevent unauthorized livestock access.
The Pueblo also wants Anaconda to consider providing fencing within the
site to assist future grazing management.

DISPOSITION OF THE NORTH PAGUATE HIGHWALL:

CONFIDENTIAL

recovery level, and to scale and fence the highwall. Anaconda will honor
their committment to backfill the west end of the pit to floodplain level,
although this backfilling was not included in their reclamation plan.
The Pueblo wants Anaconda to honor their committment to backfill the west
end of the pit to floodplain level, and to slope the highwall to 3:1.

DISPOSITION OF THE SOUTH PAGUATE HIGHWALL:

Anaconda proposes to backfill the pit to three feet above the groundwater
recovery level, and to fence and scale the highwall. The Pueblo wants
the pit backfilled to the greatest extent possible, and the highwalls
sloped to 3:1.

BLASTING DAMAGE TO PAGUATE HOMES:

It is Anaconda's position that the mining operations did not cause any
damage to the homes in Paguate. Anaconda's consultant on this issue
will submit a report scon. The Pueblo considers this a very critical
issue, but will await a review of Anaconda's consultant report before
establishing a definitive position.

DISPOSITION OF PROTORE PILES:

Anaconda proposes to use the protore as backfill material, but will

keep track of where the protore is placed so that it can be easily
recovered in the future. The Pueblo's position on this issue is

dependent on their decision regarding future mining by the Pueblo. This
decision 1s expected to be made soon. The Pueblo will develop a definitive
position on this issue after they have made a decision regarding the

future mining.
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LEVEL OF BACKFILLING:

smaconda proposes to backfill all pits to three feet above ground-—

water recovery level. The Pueblo will rely on the MMS and their
consultants to assess the technical merits of Anaconda's proposal,
and® to resolve any differences.

BOND RELEASE:

but a substantial bond will be held until Anaconda's final release

from the site. There is disagreement between the Pueblo and Anaconda
over how to determine the final release date. Anaconda proposes that
they be released when revegetation shows a trend towards comparability
with undisturbed comparison plots. The Pueblo believes the release date
should be 10 years after revegetation is conducted, unless a technical
Justification can be found to reduce this period.
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The Committee agreed to leave the date for the next meeting open for the
present time.
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Marc E. Nelson
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JACKPILE-PAGUATE TECHNICAL COMMITTEE
NOVEMBER 9, 1982, MEETING

ATTENDEES
i
—  Harry Do FEarly ——— Governor, Pueblo of Lagumme
Delfino Begay Interpreter, Pueblo of Laguna
Philip Gaco Councilman, Pueblo of Laguna
Chester Fernando Treasurer, Pueblo of Laguna
Ron Scolimon Legal Assistant, Pueblo of Laguna
Meade Stirland Manager, Environment, Health and Safety
Anaconda Minerals Company -
Christopher Samchez Senior Reclamation Engineer, Anaconda
‘ Minerals Company
Jerry Fleming - Manager of Administration, Anaconda
Minerals Company
Marc E. Nelson EIS Task Force Leader, MMS
Gregory W. Smith Geologist, MMS
Roland Johnson Superintendent, Laguna Agency, BIA
William Allan | EIS Task Force Leader, BIA
Dan Carr ‘ Natural Resource Manager, Laguna Agency,
) ‘ BIA
Johfi Blueyes Reclamation Engineer, Council of Energy

Resource Tribes
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NOVEMBER 10, 1982, MEETING

ATTENDEES

i
Delfino Begay

Interpreter, Pueblo of Laguna

. PhilipGaco = Councilman, Pueblo of lagupa

Ron Solimon
Meade Stirland

Legal Assistant, Pueblo of Laguna
Manager, Environment, Health and Safety,

Christopher Sanchez

Anaconda Minerals Company
Senior Reclamation Engineer, Anaconda
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Jerry Fleming

Marc E. Nelson
Gregory W. Smith
Roland Johnson
Dan Carr

William Allan
John Blueyes
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Minerals Company

Manager of Administration, Anaconda
Minerals Company

EIS Task Force Leader, MMS

Geologist, MMS

Superintendent, Laguna Agency, BIA

Natural Resource Manager, Laguna Agency,
BIA

EIS Task Force Leader, BIA

Reclamation Engineer, Council of Energy
Resource Tribes
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